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ESTIMATE RUN 12/21/2011

ESTIMATE SUMMARY 10:33:46

CONTID: C17647         ESTIMATE NO: 0002 PROG 2005

PCN: 17647-BID    COFRS REPORTING CATEGORY: 4             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

US 85 CABLE RAIL, BRIGHTON NOR PERCENT TIME:

PROJECT NO: SHE0853-073                   

US 85 CABLE RAIL, BRIGHTON NOR

NAME OF ROAD: 085C

PROJECT COUNTIES: WELD, REGION 4

CONTRACTOR:

NEW DESIGN CONSTRUCTION COMPANY PAY PERIOD ENDING 11/25/2011 DATE TIME STARTED 08/21/2011

2350 E. 70TH AVE. DATE LET 07/21/2011 DATE WORK BEGAN

P.O. BOX 358 DATE AWARDED 08/01/2011 DATE TIME STOPPED

 DATE CONTRACT EXECUTED 08/12/2011 DATE ACCEPTED

DENVER CO 80229     303-286-8500 DATE NOTICE TO PROCEED 08/21/2011

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 2,038,101.18 PARTICIPATING $ $ 155,730.71

AWARD PROJECT AMT: 1,945,004.18 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS 0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -4,078.81

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

57.33

WORK DAYS

WORK DAYS

9.78%

1,838,756.97

155,730.71

155,730.71

151,651.90

$

$

$

$

199,344.21

0.00

199,344.21

0.00

199,344.21

-5,387.22

0.00

193,956.99

0.00

AMOUNT DUE 193,956.99 151,651.90

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 151,651.90

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

43.0 TIME ALLOW: 75

ORIG TIME ALLOW: 75



CONTID: C17647         COLORADO DEPARTMENT OF TRANSPORTATION Page 2

PCN: 17647-BID    ESTIMATE RUN 12/21/2011

PROJECT: SHE0853-073                   ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

10:33:46

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 Clearing and Grubbing 0.300

0.600

201-00000  
 

1.000

L S 

14,686.00000 13,217.400.900

8,811.60

0010 Removal of Slope and Ditch Paving 0.000

0.000

202-00026  
 

216.000

SY  

3.00000 0.000.000

0.00

0015 Removal of Pipe 0.000

0.000

202-00035  
 

39.000

LF  

15.00000 0.000.000

0.00

0020 Removal of Delineator 69.000

97.000

202-00090  
 

200.000

EACH

23.00000 3,818.00166.000

2,231.00

0025 Removal of Asphalt Mat 0.000

117.000

202-00220  
 

1,221.000

SY  

3.00000 351.00117.000

351.00

0030 *Removal of Pavement Marking 0.000

0.000

202-00250  
 

9,600.000

SF  

2.11000 0.000.000

0.00

0035 Removal of Ground Sign 7.000

0.000

202-00810  
 

7.000

EACH

169.00000 1,183.007.000

0.00

0040 Removal of Guardrail Type 7 0.000

0.000

202-01170  
 

160.000

LF  

15.00000 0.000.000

0.00

0045 Clean Culvert 0.000

0.000

202-04002  
 

30.000

EACH

1,813.00000 0.000.000

0.00

0050 Embankment Material (Complete In Place) 0.000

7,928.000

203-00060  
 

10,962.000

CY  

10.66000 84,512.487,928.000

84,512.48

0055 Embankment Material (Complete In Place) (Special) 0.000

0.000

203-00062  
 

2,032.000

CY  

21.00000 0.000.000

0.00
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PCN: 17647-BID    ESTIMATE RUN 12/21/2011

PROJECT: SHE0853-073                   ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

10:33:46

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 Blading 0.000

0.000

203-01500  
 

100.000

HOUR

109.00000 0.000.000

0.00

0065 Potholing 0.000

0.000

203-01597  
 

15.000

HOUR

183.00000 0.000.000

0.00

0070 Topsoil 0.000

0.000

207-00205  
 

4,200.000

CY  

15.00000 0.000.000

0.00

0075 Erosion Log (12 Inch) 120.500

285.500

208-00002  
 

800.000

LF  

4.00000 1,624.00406.000

1,142.00

0080 Silt Berm 0.000

0.000

208-00004  
 

1,500.000

LF  

10.00000 0.000.000

0.00

0085 Gravel Bag 18.000

36.000

208-00034  
 

2,000.000

LF  

2.00000 108.0054.000

72.00

0090 Concrete Washout Structure 0.000

0.000

208-00045  
 

5.000

EACH

925.00000 0.000.000

0.00

0095 Vehicle Tracking Pad 0.000

0.000

208-00070  
 

8.000

EACH

801.00000 0.000.000

0.00

0100 Removal and Disposal of Sediment (Labor) 0.000

0.000

208-00103  
 

100.000

HOUR

99.00000 0.000.000

0.00

0105 Removal and Disposal of Sediment (Equipment) 0.000

0.000

208-00105  
 

50.000

HOUR

56.00000 0.000.000

0.00

0115 Sweeping (Sediment Removal) 0.000

16.000

208-00106  
 

100.000

HOUR

90.00000 1,440.0016.000

1,440.00
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PCN: 17647-BID    ESTIMATE RUN 12/21/2011

PROJECT: SHE0853-073                   ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

10:33:46

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0125 Removal of Trash 0.000

0.000

208-00107  
 

50.000

HOUR

132.00000 0.000.000

0.00

0130 *Erosion Control Supervisor 0.000

31.000

208-00206  
 

75.000

DAY 

200.00000 6,200.0031.000

6,200.00

0135 Reset Delineator 0.000

0.000

210-00090  
 

18.000

EACH

27.00000 0.000.000

0.00

0140 Reset Ground Sign 0.000

0.000

210-00810  
 

49.000

EACH

34.00000 0.000.000

0.00

0145 Reset Sign Panel 0.000

0.000

210-00815  
 

7.000

EACH

38.00000 0.000.000

0.00

0150 Reset Flashing Beacon 0.000

0.000

210-00825  
 

3.000

EACH

388.00000 0.000.000

0.00

0155 Modify Inlet 0.000

0.000

210-04020  
 

13.000

EACH

3,376.00000 0.000.000

0.00

0160 Modify Structure 0.000

0.000

210-04025  
 

5.000

EACH

3,376.00000 0.000.000

0.00

0165 *Seeding (Native) 0.000

0.000

212-00006  
 

7.800

ACRE

434.00000 0.000.000

0.00

0170 *Soil Conditioning 0.000

0.000

212-00032  
 

7.800

ACRE

2,253.00000 0.000.000

0.00

0175 *Mulching (Weed Free Hay) 0.000

0.000

213-00002  
 

10.000

ACRE

584.00000 0.000.000

0.00
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PCN: 17647-BID    ESTIMATE RUN 12/21/2011

PROJECT: SHE0853-073                   ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

10:33:46

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0180 *Spray-on Mulch Blanket 0.000

0.000

213-00012  
 

2.000

ACRE

3,171.00000 0.000.000

0.00

0185 *Mulch Tackifier 0.000

0.000

213-00061  
 

2,000.000

LB  

2.00000 0.000.000

0.00

0190 Soil Retention Blanket (Straw-Coconut) 0.000

0.000

216-00201  
 

400.000

SY  

3.00000 0.000.000

0.00

0195 Aggregate Base Course (Class 6) 0.000

0.000

304-06000  
 

5,613.000

TON 

18.80000 0.000.000

0.00

0200 *Hot Mix Asphalt (Patching) (Asphalt) 0.000

0.000

403-00720  
 

400.000

TON 

117.00000 0.000.000

0.00

0205 *Hot Mix Asphalt (Grading S) (75) (PG 64-22) 0.000

0.000

403-33741  
 

581.000

TON 

76.00000 0.000.000

0.00

0210 *Hot Mix Asphalt (Grading SX) (75) (PG 64-28) 0.000

0.000

403-34751  
 

290.000

TON 

121.00000 0.000.000

0.00

0215 Riprap (9 Inch) 0.000

0.000

506-00209  
 

4.000

CY  

66.00000 0.000.000

0.00

0220 Concrete Slope and Ditch Paving (Reinforced) 0.000

0.000

507-00100  
 

27.000

CY  

271.00000 0.000.000

0.00

0225 Bituminous Slope and Ditch Paving (Asphalt) 0.000

0.000

507-00400  
 

2,220.000

TON 

89.00000 0.000.000

0.00

0230 *Slope and Ditch Paving (Special) 0.000

0.000

507-00725  
 

20,707.000

LF  

10.48000 0.000.000

0.00
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PCN: 17647-BID    ESTIMATE RUN 12/21/2011

PROJECT: SHE0853-073                   ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

10:33:46

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0235 18 Inch Reinforced Concrete Pipe (Complete In Place) 0.000

0.000

603-01185  
 

485.000

LF  

33.00000 0.000.000

0.00

0240 18 Inch Reinforced Concrete End Section 0.000

0.000

603-05018  
 

2.000

EACH

387.00000 0.000.000

0.00

0245 Inlet Type C (5 Foot) 0.000

0.000

604-00305  
 

8.000

EACH

2,897.00000 0.000.000

0.00

0250 Manhole Slab Base (10 Foot) 0.000

0.000

604-30010  
 

2.000

EACH

2,344.00000 0.000.000

0.00

0255 *Guardrail Type 3 (6-3 Post Spacing) 0.000

0.000

606-00301  
 

1,194.000

LF  

17.00000 0.000.000

0.00

0260 *End Anchorage Type 3D 0.000

0.000

606-01340  
 

2.000

EACH

1,669.00000 0.000.000

0.00

0265 *End Anchorage (Nonflared) 0.000

0.000

606-02003  
 

2.000

EACH

1,335.00000 0.000.000

0.00

0270 *Tensioned Cable Barrier (TL-4) 0.000

0.000

606-20014  
 

27,770.000

LF  

11.12000 0.000.000

0.00

0275 *End Anchorage (Tensioned Cable Barrier) 0.000

0.000

606-21010  
 

32.000

EACH

222.00000 0.000.000

0.00

0280 Delineator (Drivable Concrete Installation) (Type I) 0.000

0.000

612-00101  
 

160.000

EACH

78.00000 0.000.000

0.00

0285 Delineator (Drivable Concrete Installation) (Type II) 0.000

0.000

612-00102  
 

105.000

EACH

80.00000 0.000.000

0.00
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PCN: 17647-BID    ESTIMATE RUN 12/21/2011

PROJECT: SHE0853-073                   ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

10:33:46

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0290 Delineator (Drivable Concrete Installation) (Type III) 0.000

0.000

612-00103  
 

94.000

EACH

82.00000 0.000.000

0.00

0295 Delineator (Drivable Concrete Installation) (Type I) 0.000

0.000

612-00104  
 

30.000

EACH

41.00000 0.000.000

0.00

0300 Delineator (Drivable Concrete Installation) (Type II) 0.000

0.000

612-00105  
 

30.000

EACH

42.00000 0.000.000

0.00

0305 Delineator (Drivable Concrete Installation) (Type III) 0.000

0.000

612-00106  
 

30.000

EACH

43.00000 0.000.000

0.00

0310 Steel Sign Support (2-Inch Round)(Socket) 0.000

0.000

614-01522  
 

20.000

EACH

80.00000 0.000.000

0.00

0315 Steel Sign Support (2-1/2 Inch Round NP-40)(Slipbase) 0.000

0.000

614-01578  
 

27.000

EACH

211.00000 0.000.000

0.00

0320 *Impact Attenuator 0.000

0.000

614-85001  
 

2.000

EACH

22,133.00000 0.000.000

0.00

0325 12 Inch Drainage Pipe (Class 9) 0.000

0.000

624-29012  
 

94.000

LF  

31.00000 0.000.000

0.00

0330 *Construction Surveying 0.400

0.000

625-00000  
 

1.000

L S 

36,433.00000 14,573.200.400

0.00

0335 *Mobilization 0.000

0.250

626-00000  
 

1.000

L S 

79,080.50000 19,770.130.250

19,770.13

0340 *Epoxy Pavement Marking 0.000

0.000

627-00005  
 

51.000

GAL 

122.00000 0.000.000

0.00
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PCN: 17647-BID    ESTIMATE RUN 12/21/2011

PROJECT: SHE0853-073                   ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

10:33:46

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0345 *Preformed Thermoplastic Pavement Marking (Word-Symbol) 0.000

0.000

627-30405  
 

276.000

SF  

17.00000 0.000.000

0.00

0350 Flagging 8.500

7.000

630-00000  
 

2,500.000

HOUR

23.00000 356.5015.500

161.00

0355 Traffic Control Inspection 3.000

17.000

630-00007  
 

30.000

DAY 

83.00000 1,660.0020.000

1,411.00

0360 Traffic Control Management 17.000

16.000

630-00012  
 

75.000

DAY 

417.00000 13,761.0033.000

6,672.00

0365 Flashing Beacon (Portable) 0.000

0.000

630-80001  
 

6.000

EACH

667.00000 0.000.000

0.00

0370 Construction Traffic Sign (Panel Size A) 13.000

0.000

630-80341  
 

26.000

EACH

50.00000 650.0013.000

0.00

0375 Construction Traffic Sign (Panel Size B) 25.500

0.500

630-80342  
 

64.000

EACH

95.00000 2,470.0026.000

47.50

0380 Construction Traffic Sign (Panel Size C) 5.000

0.000

630-80343  
 

10.000

EACH

111.00000 555.005.000

0.00

0385 Portable Message Sign Panel 1.000

0.000

630-80355  
 

2.000

EACH

4,005.00000 4,005.001.000

0.00

0390 Advance Warning Flashing or Sequencing Arrow Panel (C 
Type) 

1.000

0.000

630-80358  
 

2.000

EACH

667.00000 667.001.000

0.00

0395 Drum Channelizing Device 77.500

120.000

630-80360  
 

485.000

EACH

45.00000 8,887.50197.500

5,400.00
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PCN: 17647-BID    ESTIMATE RUN 12/21/2011

PROJECT: SHE0853-073                   ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

10:33:46

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0400 Drum Channelizing Device (With Light) (Flashing) 0.000

0.000

630-80363  
 

80.000

EACH

47.00000 0.000.000

0.00

0410 Traffic Cone 105.000

0.000

630-80380  
 

650.000

EACH

14.00000 1,470.00105.000

0.00

0415 Impact Attenuator (Temporary) 0.000

0.000

630-85010  
 

2.000

EACH

2,781.00000 0.000.000

0.00

0420 Impact Attenuator (Truck Mounted Attenuator) 
(Temporary) 

0.000

0.000

630-85040  
 

2.000

EACH

6,119.00000 0.000.000

0.00

0425 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

50,000.000

F A 

1.00000 0.000.000

0.00

0430 F/A Partnering 0.000

0.000

700-70011  
 

1,500.000

F A 

1.00000 0.000.000

0.00

0435 F/A Fuel Cost Adjustment 0.000

0.000

700-70016  
 

10,000.000

F A 

1.00000 0.000.000

0.00

0440 F/A Asphalt Cement Cost Adjustment 0.000

0.000

700-70019  
 

13,250.000

F A 

1.00000 0.000.000

0.00

0445 F/A On-The-Job Trainee 0.000

0.000

700-70021  
 

2,500.000

HOUR

1.00000 0.000.000

0.00

0450 F/A OJT Colorado Training Program 0.000

0.000

700-70022  
 

525.000

F A 

1.00000 0.000.000

0.00

0460 F/A Erosion Control 0.000

0.000

700-70380  
 

5,000.000

F A 

1.00000 0.000.000

0.00
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PCN: 17647-BID    ESTIMATE RUN 12/21/2011

PROJECT: SHE0853-073                   ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

10:33:46

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0461 Added Item (Each)/ F. T.. 0.000

1.000

900-00007  
 

1.000

EACH

10,000.00000 10,000.001.000

10,000.00

CAT 191,279.21148,221.712,030,036.18CURRENT AMT0200 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0465 Field Laboratory (Class 1) 0.000

1.000

620-00011  
 

1.000

EACH

7,509.00000 7,509.001.000

7,509.00

0470 Sanitary Facility 1.000

0.000

620-00020  
 

1.000

EACH

556.00000 556.001.000

0.00

CAT 8,065.007,509.008,065.00CURRENT AMT0400 $ $ $

$ 199,344.21155,730.71$2,038,101.18$CURRENT AMTPROJECT TOTAL


